Hunters Point Radioloqgical Program Update

Hunters Point Naval Shipyard
BCT Meeting
February 23, 2012

Hunters Point Shipyard, BCT, December 2, 2010



Overview

Radiological Project Work Overview

— Current Project Map

— SS/SD Removal and Building Survey Update
e Crisp Rd.
e Parcel C
e Parcel E 500-Series
e Parcel D-1

— Status of Radiological RACRs

— IR 7/18 Update
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Crisp Road/Parcel E

Building and Site Surveys

Building 414

Site 701

Site 704

IR-04 & Site 807

UC-3 (Crisp Rd.)
Radiological RACR

|« CDPH collected confirmation samples
on October 25. Awaiting free release
determination following lab analysis

= CDPH collected confirmation samples
on October 25. Awaiting free release

determination following lab analysis

|« CDPH collected confirmation samples

on October 25. Awaiting free release

determination following lab analysis

= Final submitted February 10.

Confirmation samples to be requested
by CDPH.

= Final anticipated February 2012




Parcel C

Storm Drain & Sewer Removals
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Parcel C

Storm Drain & Sewer Removals

e SS/SD line removal commenced in Parcel C on January 4, 2011
— Excavated soil and pipe removal through February 10, 2012:
e 21,551 linear feet of SS/SD lines removed
e 60% of the total 34,866 If of Parcel C removed to date
e 35,967 cubic yards excavated
e 13 of 34 active Survey Units have been restored/repaved



Site Preparation Activities at North Pier

Removal of Railroad Tracks and Ties



Backfill of SU 219 North of Building 231




Parcel C

Building and Site Surveys

. = Final FSS submitted November 2. No confirmation
Building 214 survey. Awaiting free release letter.

"\ ]
| . - Final FSS and RTCs under RASO review
Building 271
%
’ ' Surveys ongoing, scan survey complete
. y o y p
"\ ]

- = Final FSS and RTCs in process. Awaiting CDPH
Building 272 comments.

]
. . = Final FSS and RTCs in process. Awaiting CDPH
Buildings 203 comments.
g
_— '« Final FSS and RTCs in process. Awaiting CDPH
Building 241 comments.
)




Free-Released

Final

Draft

Internal Draft
(Data under review)

Parcel C & E Buildings/Sites

Status
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Impacted Building and Sites Within

Parcel E 500 Series Area
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Parcel E 500 Ser"ies

Building / Site Surveys

Field Work

Building 500: Completed surveys and SS/SD line removal in crawl
space. FSS under development

Building 503 site: Completed survey and soil sampling, awaiting off-site
analytical results

Building 509 site: Completed survey and soil sampling, awaiting off-site
analytical results

Building 510/510A site: Completed scanning and sampling activities
Building 521 site: Completed scanning and sampling activities
Building 529 site: Completed scanning and sampling activities



Parcel E 500 Ser"ies

Building / Site Surveys

Field Work (continued)

Building 507 Site: Continued the removal of asphalt from the Former
Building 520 Site: 60% complete scanning and sampling

Shacks 79/80 Site: 35% complete scanning and sampling

Building 506 Site: 80% complete scanning and sampling

Building 517 Site: 50% complete scanning and sampling

500 Series Area: 25% completed scanning and sampling



Storm Drain & Sewer Removals
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Parcel E 500 Ser"ies

Storm Drain & Sewer Removals

» SS/SD line removal commenced in Parcel E 500 Series on July 12,
2011

— Excavated soil and pipe removal through February 10, 2012:
» 9,132 linear feet of SS/SD lines removed (500 Series only)
— 28% of the 58,000 Parcel E SS/SD lines removed to date
e 19,500 cubic yards excavated
e 5 of 15 Active survey units have been restored



Parcel D-1 Current Field Work Status

e Gun Mole Pier
— Survey unit analytical data received for 74 of 74 SUs.
e 53 survey units FSS data below project release criteria
e Awaiting off-site sample results or actively remediating in 21 SUs
— Currently remediating 4 impacted SUs for Cesium -137.

— Found commodity in SU 40, remediated with post remediation and systematic
screening samples results below release criteria

— Further investigation to follow up on a high reading on final gamma walk over
survey in SU 11

— Completed asphalt crushing for 17,600 net tons of non impacted asphalt

— Developing plan for survey of concrete foundations and other concrete structures

16



Parcel D-1 Current Field Work Status

e South Pier

— Completed survey and sampling for 14 of 14 Survey Units

— 13 survey units FSS data below project release criteria

— Further investigation to follow up on high gamma walk over readings in SU-11
e Building 274

— Developing internal draft FSS Report

— Sewer line removal to commence next week
e Building 383 Area

— Completed survey & sampling; no detections above the action levels.

— Plan to remove remaining footer foundation, survey and sample when concrete
work is complete
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Parcel D-1 Current Field Work Status

e Building 313,313A & 322 sites - Surveyed and Sampled

— Remediation of impacted SUs complete and final systematic samples analysis
below the release criteria

— Developing internal draft FSS Report

e Storm Drain and Sanitary Sewer Removal
— 99% complete (1 Survey Unit remains to excavate)
e Last SU scheduled to be excavated, surveyed and sampled in February
— Completed trench backfill on 23 SUs (68% overall complete)
— Continue to remediate SU 265 and 254 for Radium-226
— Screening data for all remaining 4 excavated SUs is below release criteria
— Preparing 3 Draft SUPR Packages for submittal to Regulators
e One package scheduled for submittal February 22
e Two packages scheduled in March

18



Status of Radiological RACRs

Draft Parcel B Rad RACR issued October 2011
— Received CDPH “no further comments” memo on Draft Parcel B RACR
— Received B-140 Discharge Channel free release letter
— Awaiting acceptance of Building 140 Technical Memorandum (Infrastructure)

Draft Parcel UC-3 Rad RACR issued November 2011
— Final Parcel UC-3 Rad RACR & RTC's to be issued February 2012

Final Parcel D-2 Rad RACR (Rev.2) issued December 2011
— RACR was revised to add updated SUPRs

— Received DTSC and EPA concurrence
— Awaiting free release letter from CDPH
Final Parcel G Rad RACR was issued December 2011
— Received DTSC concurrence; awaiting free release letter from EPA, CDPH
— Received CDPH “no further comments” memo on Draft Parcel G RACR
Final Parcel UC-1&2 Rad RACR
— Free Released



Parcel D-1 Overview
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e Members of BRAC, CDPH, DTSC, and the City held a conference call on
February 9 to discuss comments received by CDPH on December 9, 2011.

— CDPH confirmed that additional sampling is not required at this time

— Determined that the Memo required a revision to improve the language
that summarizes all data, history, and information known about the site.

e BRAC to work with CDPH’s Jeff Wong to identify specific sections requiring
revision.



Comments, Questions, Concerns ???



